ID	Date	Risk description	Likelihood	Impact	Severity	Owner	Mitigating action	Status	Useful resources
	raised		of the risk	if the	Rating	Person	Actions to mitigate		
			occurring	risk	based on	who will	the risk e.g. reduce		
				occurs	impact &	manage	the likelihood.		
					likelihood.	the risk.			

1	[10-20- 2021]	Project purpose and need is not well-defined.	Medium	High	High	Lillian	Complete a business case if not already provided and ensure purpose is well defined on Project Charter and PID.	Open	https://www.stakeholdermap.com/project-templates/business-case-template.html
2	[10-20-2021]	Demand change	High	Medium	High	Lillian	At the beginning of the project construction, the requirements change control process shall be agreed in writing with the user, the user's request change application shall be recorded and archived, and the maximum time limit for the change shall be clarified	Open	软件项目常见风险及其预防措施-阿里云开 发者社区 (aliyun.com)

3	[10-21- 2021]	The product scale is larger than estimated	High	Medium	Medium	Lillian	Users have very high requirements for software quality. If the project team members have	Open	软件项目常见风险及其预防措施-阿里云开 发者社区 (aliyun.com)
							insufficient development		
							experience in the		
							same type of		
							project, they need		
							to pay close		
							attention to the		
							quality risk of the		
4	[10-22-	Poor	Medium	High	Medium	Lillian	project. At the beginning of	Open	软件项目常见风险及其预防措施-阿里云开
-	2022]	communication	Mediaiii	Tilgii	Wiediaiii	Lillian	the construction of		发音中光八極及英顶的指爬-阿里召开 发者社区 (aliyun.com)
		between the					the project, agree		<u>次有任色 (dirydiri.com)</u>
		project team and					on the		
		the project					communication		
		stakeholders					channels and		
							methods with the		
							stakeholders of		
							the project. During		
							the construction of		
							the project,		
							communicate and communicate with		
							the stakeholders		
							of the project, and		
							pay attention to		
							cultivating and		
							exercising their		

							own communication skills.		
5	t	Cloud-based data collection, transmission and storage locations	Medium	High	High	Lillian	Stored in server hardware in a local location,;Purchase cyber risk liability	Open	软件项目常见风险及其预防措施-阿里云开 发者社区 (aliyun.com)
		have a high risk of theft,					insurance; Establish a firewall to prevent access to the location of the data.		
6	t f	Use some pitfalls but not necessary for the project and you are not familiar with the technology	Medium	High	High	Lillian	At the beginning of construction, the project manager needs to clearly communicate the project goals, work tasks, etc. with the project members	Open	软件项目常见风险及其预防措施-阿里云开 发者社区 (aliyun.com)

Note: please make sure you fill all information related to your project below and convert everything to Wiki page (GitHub)

Table 1: Risk register Sample

Reference: Excelonist (n.d.) *PM template*. htttp://www.Excelonist.com.