Table 1: Resource needs for our project

Deliverable		Resource name	Amount of resource required in (hours) or	Cost
Tasks	Description		(number of items)	
1.0 Planning (phase) 1.1 Kick off meeting(task) 1.2 Consultation with stakeholders	Planning – prepare meeting	Team members meeting (workshop)	4 hours 1 printer	4 x 30\$= 120\$
2.0 Design and develop (phrase) 2.1 Design logo 2.2 Design personas 2.3 Design webpage interface	Design a website	Web developer	2laptop 1- year subscription in Unsplash photo.com 2 ux designer (30minutes) 3web developers(30minutes)	2 x 500\$ = 1000\$ 1 x 200\$ = 200\$ 2people x 30hr x50\$ = 4500\$
3.0 Testing(phase) 3.1 User testing 3.2 Unit testing	Improve the website and doing more testing	-	1 person x 30hr x 50\$=900\$ 30pens x	1 person x 30HR x30\$ = 900\$ 30 pens x 5\$=150\$
4.Closure	Hosting	2 years hosting	1 year=500\$	500\$
Total				10000\$ NZ